

# Master Plan

## Master Dashboard - Live Page Builder CRM - Quotations & Invoices - Go-Live

---

Full-stack implementation plan based on the completed deep audit,  
the approved design mockup and the five locked decisions.

87-page website - No-code block builder - Lead-gen CRM with live chat & WhatsApp - Server-PDF  
quotation pipeline - Vercel hosting.

|          |                                                                |
|----------|----------------------------------------------------------------|
| Status   | FOR APPROVAL - development starts after sign-off               |
| Version  | 1.0 - 28 September 2026                                        |
| Scope    | Phases 0-6 - 13 weeks                                          |
| Hosting  | Vercel (site + admin + API) - Hostinger = domain only          |
| Based on | AUDIT-REPORT-2026-09-28.md + design mockup + admin screenshots |

# WOODEX - Hostinger-Only Master Plan

**Version:** 1.0 - **Date:** 2026-09-29 - **Status:** shared -> questions -> start **Decision:** D11 - supersedes D1. Everything (hosting, database, backend, email, DNS) runs on **Hostinger only. No Supabase. No Vercel.**

## 0. Why this plan exists

Vercel + Supabase require env-var setup, migration SQL, and two external accounts - too many steps. Hostinger (hPanel + File Manager + PHP + MySQL) is one control panel you already know. This plan rewrites the backend so the **ready-to-upload wf-admin folder is everything.**

## 1. What STAYS / What CHANGES

| Piece                                             | Today                               | Hostinger-only version                                         |
|---------------------------------------------------|-------------------------------------|----------------------------------------------------------------|
| 87 public pages + admin UI                        | static files                        | unchanged ?                                                    |
| Block builder, typed editors, content/blocks JSON | static + API                        | unchanged ?                                                    |
| Backend API                                       | Vercel/Netlify Node functions       | PHP files on Hostinger (/api/)                                 |
| Database                                          | Supabase (Postgres)                 | MySQL on Hostinger (same tables)                               |
| Publish to live                                   | GitHub -> Vercel rebuild (~1-2 min) | direct file write - instant (PHP regenerates the page on save) |
| Backups                                           | Vercel/GitHub                       | nightly MySQL dump + file zip in backups/ (downloadable)       |
| Live chat                                         | Supabase Realtime                   | polling - replies appear within ~5 seconds                     |
| Quotation/invoice emails                          | Resend                              | Hostinger mail (SMTP)                                          |
| WhatsApp                                          | wa.me links                         | unchanged (Cloud API optional later)                           |
| Login/auth                                        | server session                      | PHP sessions (same login screen)                               |
| Redirects (31)                                    | vercel.json                         | .htaccess (same rules)                                         |
| Domain DNS                                        | -> Vercel                           | -> Hostinger only                                              |

**Not affected:** all CRM features (leads, quotations, invoices, clients, tracking timelines), Reports, page import, backup export/import, integrations hub - same features, new storage.

## 2. Why direct publish is better for you

- Save draft -> **live immediately** (no 1-2 minute wait)
- **No GitHub token stored on the server** (security win)
- Your site = the files on Hostinger; **nightly backup zip = your safety net**
- GitHub repo stays as the **development source** (this branch) - and as an optional weekly mirror if you ever want it

## 3. Build phases (gate after each -> your "done ?")

### H1 - Hosting foundation

- .htaccess: same 31 rewrites + 20 redirects as vercel.json, forced HTTPS, www handling, directory protection for /config, /content-backups, caching headers, block for \*.sql/\*.log

- Folder layout: /api/\*.php, /config/ (outside reach), /sql/, /backups/ (protected), existing pages/admin/assets
- **Deliverable:** upload package boots on Hostinger with pages + admin UI visible (API returns "install needed")

## H2 - Database (MySQL)

- Translate supabase/COMPLETE-MIGRATION.sql -> sql/install.sql (MySQL): users, settings, pages/blocks, enquiries, estimator leads, leads, clients, quotations, invoices, timeline, analytics events, chat channels/messages, audit log, backups index
- One-time install: import via **phpMyAdmin** (2 clicks) or open /install.php once -> creates tables + seeds admin user
- **Gate:** install.php reports "ready", admin login works

## H3 - PHP API (port of every function)

- api/router.php with actions matching today's endpoints 1:1 (auth, cms-pages, cms-save, cms-publish, cms-enquiries, cms-leads, cms-quotations, cms-invoices, cms-clients, cms-settings, cms-stats, cms-backup, cms-chat, cms-users, cms-audit, cms-ai stubs...)
- Same JSON shapes -> **admin JS keeps working** (only the base URL changes)
- Rate limit + audit trail retained
- **Gate:** API smoke list all green (script included)

## H4 - Admin wiring

- api() points to /api/router.php (single switch in admin/index.html)
- PHP session auth = same sign-in gate; roles admin/editor/viewer kept
- **Gate:** full login -> edit -> save draft -> publish -> see live change

## H5 - Direct publish + backups

- Publish pipeline: blocks JSON -> rendered HTML written in place (atomic write: temp file + rename), sitemap regenerated
- Nightly cron (Hostinger Cron): MySQL dump + content/ + pages zip -> /backups/ (keep 14); "Download backup" button in admin -> Backups view
- **Gate:** edit page -> instant live; backup zip downloads & restores

## H6 - Chat + email

- Chat: visitor widget (already in site) + agent console; 5-second polling, unread badges, transcript to CRM timeline
- Email: PHPMailer/SMTP (Hostinger credentials in /config/, not in repo) - quotation & invoice send buttons
- **Gate:** test chat reply round-trip + test quotation email received

## H7 - Ready-to-upload package + cutover

- Rebuild **wf-admin v2** = complete folder with .htaccess, /api/\*.php, /sql/install.sql, /config/config.example.php, UPLOAD-NOTES.md (updated Hostinger-only steps) - **no Vercel/Supabase files required**

- Staging test: upload to stage.woodex.com.pk (subdomain) -> run checklist
- Cutover: point woodex.com.pk DNS to Hostinger (A record -> Hostinger IP, www -> same) - **DNS only, no other service**
- Post-cutover: smoke test (home, 3 deep pages, admin login, publish, chat, enquiry submit) + credential rotation
- **Gate:** your final "go live ?"

## 4. Ready-to-upload version - definition of done

---

The wf-admin zip must:

1. Upload to public\_html and show the website with **no extra setup**
2. Contain install.php + sql/install.sql (run once)
3. Contain /api/ (all PHP endpoints) - nothing else needed (no Node, no Vercel, no Supabase anywhere)
4. Include updated UPLOAD-NOTES.md with **exact hPanel steps**
5. Pass the smoke checklist on the Hostinger staging subdomain

## 5. Your involvement (numbered, at the end)

---

1. Upload zip via File Manager -> extract
2. Import SQL (or open /install.php once)
3. Create MySQL DB in hPanel (name/user/pass -> paste into config screen)
4. Add 2 cron jobs (backup + cleanup) - copy-paste lines provided
5. Change DNS A record to Hostinger IP
6. Run the 8-point live test with me

## 6. Risks & honest notes

---

- **Shared hosting limits:** fine for this traffic; PHP sessions + MySQL are lightweight. Chat polling = 5s delay (Realtime was instant).
- **Email:** Hostinger mail can be rate-limited; for high volume later, add an external sender (optional, not required).
- **Backups:** nightly zips on the same server + your weekly manual download = recommended belt-and-braces (off-site copy optional).
- **Old plan docs:** BACKEND-MASTER-PLAN.md (Vercel/Supabase) becomes historical; features list still applies, stack section superseded by this.

## 7. Execution order (after your "start")

---

H1 foundation -> H2 database -> H3 API -> H4 admin wiring  
-> H5 publish+backup -> H6 chat+email -> H7 package+cutover

Each phase = preview/test -> your "done ?" -> next. Deployment happens only with your final approval (unchanged rule).