

Master Plan

Master Dashboard - Live Page Builder CRM - Quotations & Invoices - Go-Live

Full-stack implementation plan based on the completed deep audit,
the approved design mockup and the five locked decisions.

87-page website - No-code block builder - Lead-gen CRM with live chat & WhatsApp - Server-PDF
quotation pipeline - Vercel hosting.

Status	FOR APPROVAL - development starts after sign-off
Version	1.0 - 28 September 2026
Scope	Phases 0-6 - 13 weeks
Hosting	Vercel (site + admin + API) - Hostinger = domain only
Based on	AUDIT-REPORT-2026-09-28.md + design mockup + admin screenshots

WOODEX - MASTER PLAN v1.0

Master Dashboard - Live Page Builder - CRM - Quotations & Invoices

Status: FOR APPROVAL - development starts only after this plan is approved **Date:** 28 September 2026 **Based on:** Go-Live Deep Audit (AUDIT-REPORT-2026-09-28.md) + design mockup (ChatGPT dashboard) + admin screenshots **Repository:** marketingwoodex-cloud/-marketingwoodex - **Environment:** Vercel (production + previews)

1. Executive Summary

The goal is **one master dashboard, fully no-code**, that runs the entire Woodex web operation:

1. **The website (87 HTML pages)** - customized, edited, and extended live through a **block-based page builder** (header/footer locked, add & remove pages from templates).
2. **Lead generation & CRM** - enquiries and estimator leads flowing in from the site, **WhatsApp click-to-chat**, and a **built-in live chat** (Supabase Realtime) with an inbox in the dashboard.
3. **Client database -> quotations -> tracking -> invoices** - quotation templates & per-quote customization, **server-generated PDF emailed to the client**, status tracking (sent/accepted/invoiced/paid), and invoice tracking.
4. **A redesigned dashboard home** matching the approved design mockup, with existing broken modules repaired rather than rebuilt wholesale.
5. **Audit P0/P1 remediation** folded into the schedule (domain cutover, security headers, redirects, OG/favicon, performance).

Hosting decision: **everything stays on Vercel** (site + admin + 30 API functions). Hostinger is used for the **domain only** - DNS points to Vercel. No PHP rewrite, no dual-deploy.

Timeline: 13 weeks (Phase 0-6), with an approval gate at the end of each phase.

2. Decisions Locked (Q&A, 28 Sep 2026)

#	Decision	Choice
D1	Hosting architecture	Stay on Vercel for everything (site + admin + API). Hostinger = domain/DNS only.
D2	Live chat & WhatsApp	Custom live chat via Supabase Realtime built into the dashboard; WhatsApp stays click-to-chat deep links feeding the same CRM.
D3	Page builder model	Block/section builder with locked header & footer; add/remove pages from templates; true no-code.
D4	Dashboard design scope	Redesign Dashboard home + fix broken modules to match the mockup; keep working screens (Templates, Pipeline, etc.) with light restyle.
D5	Quotation documents	Server-side PDF + email to client, with tracking; approved in principle - this document is the plan; development starts after approval.

3. Target Architecture

```
BROWSER (visitor)
| HTTPS
v
VERCEL --- static: 87 HTML pages + assets (CDN, cache headers from audit P0-4)
|
+-- /api/router?fn=... (single serverless function -> 30 handlers, Node 20)
| |
| +-- Supabase Postgres (RLS on, service_role server-side only)
| | +-- Realtime (live-chat broadcasts)
| +-- GitHub Contents API (publish pipeline -> commit -> auto-deploy)
| +-- Resend API (transactional email + PDF attachments)
|
+-- anon key + Realtime Broadcast (public, thread-token scoped) <- chat widget

ADMIN (/admin) - memory session + HMAC, roles admin/editor/viewer
DESIGN - mockup tokens (dark navy + gold), Bootstrap 5 base restyled
```

Principles

- Static HTML output is preserved for SEO - the builder renders blocks to HTML on **publish**, never at request time.
 - The browser never sees service_role/GitHub tokens (unchanged from audit).
 - Every feature is operable by a non-developer from the dashboard (no-code rule).
 - One repo, one deploy pipeline: content commits on main -> Vercel deploy (~40 s).
-

4. Current State -> Gap Map

Module status from the audit + your screenshots, mapped to your sidebar:

Sidebar module	Status today	Work required	Phase
Dashboard	Works, basic	Rebuild home screen to match mockup (stats, chart, activity, quick actions)	1
Analytics	Works (page_views)	Add leads/conversions series per mockup tabs	1
Enquiries	Works	WhatsApp source tagging, notifications	1, 3
Estimator Leads	Backend works	Dashboard tile still says "Coming soon" -> wire	1
Pipeline	Partial - shows SAMPLE rows	Real stages (New->Contacted->Site Visit->Quoted->Won/Lost), remove samples	3
Site Visits	Backend exists	Calendar/list UI + status flow	3
Quotations	Works (screenshot 2)	Lifecycle tracking + server PDF + email	4
Templates	Works (screenshot 3)	Customization fields, richer section editor	4
Invoices	Backend exists	Status tracking (unpaid/partial/paid) + reminders	4
Clients	Backend exists	Client hub: contact + quotation history	3-4
Pages (builder)	GrapesJS over raw HTML - fragile	Replace with block builder	2
Services / Locations	Backend exists	Content moves to block-backed pages where applicable	2, 5
Projects / Insights / Testimonials / Team	Mostly work	Builder integration, sample-data guards	2, 5
Media Library	Works	Remove SVG upload (audit P2-3), keep PNG/JPG/WEBP	1
Theme	Works (tokens)	Keep, minor polish	5
Navigation	cms-menu-items exists	Mega-menu editor UI	5
SEO Manager	Redirects dead (audit P0-2)	Fix redirect engine + per-page meta editor + sitemap regen	0, 2, 5
Site Settings	Works	Keep	1
Users & Roles	Works	Password hashing -> Argon2 (audit P2-1)	5
Audit Trail / Versions / Backups / Health	Backend exists	Surface polished UIs, scheduled backups	5
Live Chat	Missing	Widget + inbox + realtime (new)	3
Forms / Pricing & Estimator / Mega Menu / Integrations (mockup nav)	New in mockup	Forms manager; estimator rates view; nav builder; integration status cards	3, 5

Audit items folded in: P0 security headers - P0 redirects engine - P0 password rotation (user) - P1 OG/Twitter + favicon (batch over all pages) - P1 /services/ link - P1 404 page refresh - P1 estimator orphan fix - P1 empty FAQ schema - P1 privacy page - P1 image/CSS performance pass.

5. Workstreams (Scope & Acceptance)

W-A - Audit Remediation (P0/P1) - Phase 0

- vercel.json security headers (CSP report-only first), X-Robots-Tag on /admin, immutable cache for /assets.
- **Redirect engine:** Vercel Edge middleware reading the redirects table (60 s edge cache) -> 308s. This is the prerequisite for domain cutover.
- Batch edits over all 87 pages: Open Graph + Twitter cards, favicon, estimator links (nav/footer/sitemap), /services/ link fix, 404.html nav refresh, empty FAQPage JSON-LD populated or removed, privacy page + footer link.
- Image recompression pass (hero WebP <= 150 KB) + explicit dimensions + lazy-loading; CSS minify.
- **Acceptance:** audit P0=0, P1=0; link-crawler script green; headers verified in Vercel preview.

W-B - Admin Shell + Dashboard Home - Phase 1

- Apply mockup design tokens (see Section 11) to app shell: sidebar with section labels + active gold pill, top bar (search, CmdK, Live Site, bell, avatar), date-range picker, Quick Actions panel, System Status cards, testimonial/quote card.
- **Dashboard home widgets (live data, not mock):** Total Leads (+30-day delta), Quotation Value (sum of active quotes), Scheduled Visits (this week), Active Chats, Website Analytics area chart (visitors/page views/leads/conversions tabs), Recent Enquiries list, Latest Projects, Recent Blog Posts, Recent Activity feed.
- Repair triage: every sidebar item opened and tested; broken fetches/wiring fixed; "Coming soon" tiles connected (Estimator Leads).
- Chart library: **Chart.js** (lightweight, matches mockup chart style).
- **Acceptance:** all nav items render real data or an explicit empty state; dashboard matches mockup layout; responsive down to 768 px.

W-C - Live Page Builder (the core) - Phase 2

Full specification in Section 6. Deliverables: block schema, renderer/publish pipeline, editor UI, add/remove page flows, migration of all 87 pages, preview + version history.

- **Acceptance:** a non-developer can edit any section of any page, preview, publish, and create/delete a page - with the site never left in a broken state (validator gates every publish).

W-D - CRM, WhatsApp & Live Chat - Phase 3

Full specification in Section 7. Deliverables: pipeline rework, source attribution, WhatsApp deep-links from CRM rows, live-chat widget + realtime inbox + header notifications, site-visit manager, forms manager.

- **Acceptance:** visitor opens chat -> dashboard receives message < 1 s; reply appears in widget; enquiry created from chat; every lead shows its true source (page / WhatsApp / chat / estimator).

W-E - Quotations -> PDF -> Invoices - Phase 4

Full specification in Section 8. Deliverables: lifecycle + tracking, server PDF, Resend email, invoice statuses, client hub.

- **Acceptance:** quote built from template -> customized -> PDF emailed (lands in inbox, branded, correct PKR figures) -> status moves Sent -> Accepted -> Invoiced -> Paid, all visible in tracking.

W-F/G/H - Content, SEO & System - Phase 5

- **F:** Services/Locations/Projects/Insights/Testimonials/Media/Team editors all routed through the new block manifest where they are pages; sample-data guards on every "Load samples" button (confirm + never auto-publish).
- **G - SEO Manager:** per-page meta editor (title/description/canonical/OG) writing into the page manifest; sitemap regeneration with lastmod; redirects UI now truly live (middleware from W-A); robots editor; Article schema for insights; Template/Navigation/Mega-menu editors.
- **H - System:** Argon2 password migration, audit-trail & versions UIs, scheduled Supabase backups (daily pg_dump -> storage), health panel, Integrations status cards (GitHub/Supabase/Resend/Vercel).
- **Acceptance:** each screen has CRUD + validation + empty states; roles enforced (viewer read-only).

W-6 - Testing & Go-Live - Phase 6

See Section 13 and Section 14.

6. Page Builder Specification (D3)

6.1 Why block-based (not raw HTML)

The current GrapesJS builder edits raw page HTML - one drag can destroy layout (part of "admin not working properly"). The mockup's job is a **safe, structured editor**: content-changers get sensible controls; the shell stays consistent; SEO cannot be accidentally destroyed.

6.2 Data model

```
content/  
pages/  
fit-out/ blocks.json <- ordered block array + per-block props  
meta.json <- title, description, canonical, og, schema flags  
interior-design/ ...  
insights/interior-design-cost-pakistan/ ...  
layouts/  
header.json <- edited once, applies to all pages (nav via Navigation module)  
footer.json  
head.json <- favicon, OG defaults, analytics hooks  
templates/  
service-page.json city-page.json article.json listing.json landing.json
```

- **Published output** remains a static index.html at the existing URL - renderer = layout shell + blocks -> HTML, committed by the existing GitHub helper (validPagePath unchanged, admin/netlify/api still write-protected).
- Publish flow: **Validate -> Render -> Version snapshot (page_versions) -> Commit -> Vercel deploy**. Preview flow: same render to a sandbox preview URL without commit (dashboard iframe).

6.3 Block library (initial 18 types)

Block	Purpose
hero	kicker, H1, lead, buttons, image, dark/light variant
rich-text	headings, paragraphs, lists, links, inline images
feature-grid	icon + title + text cards (mockup home sections)
services-grid	numbered service links with arrows
gallery	image grid / carousel with alt fields
stats-band	big numbers (124 leads, Rs 4.5M style)
process-steps	numbered timeline (01-04)
faq	accordion - auto-emits valid FAQPage JSON-LD (fixes audit P1-6)
testimonials	quote slider with author/role/rating
cta-band	conversion strip with buttons
contact-form	enquiry form embed (source-tagged)
estimator-embed	cost calculator embed
hub-cards	related-pages card grid (services/cities)
team-grid	member cards
pricing-table	estimator rates rows

Block	Purpose
blog-list	latest N insights
map-visit	address, hours, map link
raw-html	admin-gated escape hatch for complex one-offs

Every text field runs through the same `esc()` rules on render; no inline scripts from normal blocks.

6.4 Editor UX (no-code)

- Left: block list (add / reorder drag / duplicate / hide / delete).
- Center: live preview (desktop / mobile toggle - matches current builder toolbar).
- Right: selected-block fields (text inputs, image picker from Media Library, link picker, color limited to design tokens).
- **Page settings drawer:** title, meta description, slug, template, publish/unpublish.
- **Add page:** pick template -> enter slug + title + meta -> scaffold blocks -> edit -> publish (auto-added to sitemap).
- **Remove page:** confirm dialog -> file deleted -> **301 redirect auto-suggested** (feeds the redirects table - synergy with W-A) -> sitemap regenerated.

6.5 Migration of the 87 pages

1. Converter script maps current HTML -> blocks per **page family**: home (1), hub pages (services + cities ~ 40), service detail (~ 30), insights articles (9), listing (projects/insights), utility (about/contact/estimator/404).
2. Rendered output compared byte-close to current page (visual diff checklist per family).
3. Manual QA per family (10 families), then batch apply.
4. Old GrapesJS editor retained read-only for one phase, then removed.

Estimate: converter 3-4 days; QA/fixes 4-5 days; editor UI 5-7 days; templates & publish pipeline 4-5 days -> fits Phase 2 (4 weeks).

7. CRM, WhatsApp & Live Chat Specification (D2)

7.1 Lead sources & attribution

Every lead row carries source: website|whatsapp|chat|estimator|manual + source_page. The estimator/contact forms already POST - extend payloads with source_page: location.pathname. WhatsApp buttons pass ?source=wa_<page> so dashboard shows *which page* prompted the WhatsApp message.

7.2 WhatsApp (no Business API in scope)

- Existing floating widget kept (quick replies -> wa.me).
- **CRM side:** each lead row gets a **WhatsApp button** -> wa.me/<number>?text=<prefilled with lead ref & stage> - agent chats in WhatsApp app; when the client replies, agent clicks "Mark WhatsApp contact" (stage log records it).
- Enquiry success screen offers "Continue on WhatsApp" handoff.
- *Future (out of scope):* Meta WhatsApp Cloud API two-way sync - parked in roadmap Section 16.

7.3 Live chat (custom, Supabase Realtime)

- **Widget** (public pages): bubble + panel, pre-chat name/phone optional, quick-reply chips (Get a quote / Book a site visit / Ask a question - mirroring the WhatsApp widget's flows), message input. Visitor gets a random visitor_token (localStorage) and thread_id (UUID).
- **Transport (keeps service key server-side):**
 1. Persistence via existing router: POST /.netlify/functions/cms-chat (send/history/mark-read, validated + rate-limited, service_role writes).
 2. Live delivery via **Supabase Realtime Broadcast** on channel chat:<thread_id> - browser uses the **anon key** (public by design) + RLS-strict tables; channel name is an unguessable UUID.
 3. Dashboard inbox subscribes to broadcast + polls REST on reconnect; header **bell badge** updates from a cms-notifications counter (or cms-stats extension).
- **Agent UX (mockup "Live Chat" item):** thread list (online/offline, unread counts), conversation view, canned replies, "convert to enquiry", close thread -> auto-creates/links CRM lead, offline-hours auto-reply offering WhatsApp fallback.
- **Availability:** toggle in Site Settings (widget shows "We're offline - WhatsApp us" outside hours).

7.4 Pipeline & site visits

- Stage machine on enquiries/estimator leads: **New -> Contacted -> Site Visit -> Quoted -> Won / Lost** (matches screenshot), stage changes logged to activity (audit trail), drag or dropdown, per-stage counters like the mockup.
- Site Visits: date/time, address, assigned member, outcome; feeds "Scheduled Visits" dashboard widget.
- Clients: auto-created on Won (or manual), stores contact + linked quotations/invoices history.

Acceptance: chat round-trip < 1 s; every source tagged; no SAMPLE data can exist in production (sample loaders gated).

8. Quotations -> PDF -> Invoices Specification (D5)

8.1 Lifecycle

Draft -> Sent (PDF emailed, log entry) -> Viewed* -> Accepted -> Invoiced -> Paid
(* optional: track PDF link opens later)

- Status pills + history timeline per record (who/when/what).
- WhatsApp "send quote link" button alongside email.

8.2 Templates & customization

- Keep the existing template engine (sections + line items - proven in screenshot 3).
- Enhancements: default discount/tax fields, terms & conditions block, logo/brand header, currency PKR formatting (existing fmtPKR), reuse from any client record.
- Per-quote customization: add/remove/edit lines after loading a template; changes never mutate the template.

8.3 Server PDF (new backend)

- Endpoint: cms-quotations gains action=pdf&id= (admin session required) -> **pdfkit-style** server-side PDF (pure JS, no headless Chrome - fits Vercel Hobby limits).
- Branded layout: letterhead (logo, address, NAP), ref no, client block, sectioned line items, totals, payment terms, page numbers.
- Stored in Supabase storage table as base64/blob or streamed directly for download; button in dashboard: **Download PDF + Email PDF**.

8.4 Email (new)

- **Resend API** (free tier 3,000/month) - send-email wrapper in the router.
- Requires: woodex.com.pk **SPF + DKIM records** added at Hostinger DNS (added to Go-Live checklist Section 14).
- Emails: quotation (PDF attached, subject Woodex Quotation <REF>), invoice, payment reminder (template variables), plus optional enquiry auto-acknowledge.
- Every send logged to email_log (status, error, timestamp).

8.5 Invoice tracking

- Invoices from quotations (one-click "Create invoice from quote" pulling accepted lines).
- Fields: inv no, issue/due dates, paid amounts -> status auto (unpaid/partial/paid), partial payments list, WhatsApp reminder button, printable/PDF same pipeline.

Acceptance: end-to-end test: template -> quote -> email received with PDF -> accepted -> invoice -> marked paid; all states reflected on dashboard and client history.

9. Database Changes (Supabase)

New tables

Table	Key columns
chat_threads	id uuid, visitor_token, status(hot/closed), lead_id?, agent, last_msg_at, created_at
chat_messages	id, thread_id, sender(visitor/agent), body, read_at, created_at
notifications	id, kind, body, link, read_at, created_at
quotation_events	id, quote_id, event(sent/accepted/rejected/viewed), actor, note, created_at
invoice_payments	id, invoice_id, amount, paid_at, method
email_log	id, kind, to_addr, subject, status, error, created_at
form_submissions	id, form_key, payload jsonb, source_page, created_at (Forms module)

Altered

- enquiries / estimator_leads: + source, source_page, stage, client_id
- quotations: + email_sent_at, accepted_at, pdf_path
- invoices: + quote_id, due_date, paid_amount
- activity: used as-is for audit trail (kinds extended: stage, email, chat)

RLS: enabled, **no public policies**; chat tables additionally gated via service-key-only REST + Realtime broadcast (anon key never gets table read). Schema shipped as one migration file (fixes audit note: migrations must cover ALL tables incl. enquiries/activity).

10. API Surface Changes

Endpoint	Change
cms-chat (new)	send/history/close/mark-read (session for agent; visitor-token header for widget, rate-limited)
cms-notifications (new)	unread counter + list
cms-quotations	+ pdf action, + email action, + events timeline
cms-invoices	+ payments, + create-from-quote
cms-pages (new)	manifest CRUD, preview render, publish, add/remove page (replaces page-builder calls to cms-save for HTML)
cms-seo (new)	meta get/put per page, sitemap regenerate, robots get/put
cms-enquiries / estimator-leads	+ stage PATCH, source filters
enquiry-submit / estimator-submit	+ source_page capture
(fix) redirects	middleware now consumes the table (audit P0-2)

All remain behind verifySession + roles, routed through the single api/router (Vercel Hobby 12-function cap respected - **no new function files**).

11. Design System (from your mockup)

- **Palette:** page bg #0B0F1A - card #121826 / #0F1524 - sidebar #0A0F1E - accent gold #E9C97B (active pill, primary buttons) - text #F5F7FA / muted #8A8F9C - success #22C55E - danger #EF4444 - info #38BDF8.
 - **Type:** Inter (or system stack fallback), 14/16/24/32 scale; numerals tabular in stat cards.
 - **Components:** stat cards with delta arrows, area chart (Chart.js gradient), pill badges (New / In Progress / Contacted), quick-action rows with chevrons, glassy dark cards with 1 px rgba(255,255,255,.06) borders, radius 12-16.
 - **Base:** keep Bootstrap 5 (already loaded) + AdminLTE removed where it conflicts; custom woodex-admin.css extended with tokens above - lowest-risk restyle path.
 - **Public site** stays on its current identity (dark navy + white, matching brand) - mockup applies to /admin only.
-

12. Phasing & Timeline (13 weeks)

Phase	Weeks	Content	Gate
0 - Audit P0/P1	1	Headers, redirect engine, OG/favicon batch, link fixes, 404, FAQ schema, privacy page, perf pass	Security headers live; crawler green
1 - Dashboard home + fixes	2-3	Design system, app shell, dashboard widgets (mockup), broken-module triage, estimator tile, media SVG removal	Every nav item works w/ real data
2 - Block page builder	4-7	Schema, renderer, editor UI, add/remove pages, migrate 87 pages, preview + versions	Non-dev publishes a page end-to-end
3 - CRM + chat	8-9	Pipeline, visits, sources, WhatsApp buttons, live chat widget+inbox+bell, forms	Chat RT < 1 s; sources correct
4 - Quotes/PDF/Invoices	10-11	Lifecycle, server PDF, Resend email, invoice tracking, client hub	Full E2E with real email
5 - SEO + system	12	SEO manager, sitemap regen, Argon2, audit/versions/backups UIs, theme/nav/mega-menu	Roles + audit enforced
6 - Test & go-live	13	Section 13 test cycle -> UAT -> Section 14 cutover	Site live on woodex.com.pk

Dependencies: 0 -> 1 -> (2 || 3) -> 4 -> 5 -> 6. Phases 2 and 3 can partially overlap if two work streams run in parallel.

13. Testing Plan (Vercel-first)

Automated (run on every deploy - GitHub Action added in Phase 5):

1. Link & asset crawler (the audit script): 0 broken internal links.
2. JSON-LD parse + FAQ/Article schema validation: 0 invalid blocks.
3. Meta coverage: unique title/description/canonical/OG on every page; estimator in sitemap.
4. API auth matrix: each endpoint with/without token x viewer/editor/admin -> expected 401/403/200.
5. Builder publish validator: render -> HTML well-formedness + validPagePath invariants.

Manual / E2E (per phase, on Vercel preview URLs):

- Responsive QA (360 px / 768 px / 1440 px) of dashboard + builder + chat widget.
- Chat E2E: two windows (visitor + agent), offline fallback, bell, convert-to-lead.
- Quote E2E: template -> customize -> PDF -> email -> accept -> invoice -> pay.
- Role QA: viewer cannot mutate (UI hidden + server 403).
- Performance budget: LCP < 2.5 s, total page < 1.5 MB on homepage after W-A; Lighthouse >= 90 all categories.
- **UAT sign-off checklist** provided to you; approval per phase.

Environments: feature branch -> Vercel preview URL -> (approve) -> main production. No direct production edits.

14. Go-Live Checklist (Phase 6)

1. P0 password rotation (user) - CMS_ADMIN_PASS_SHA256 updated.
 2. Vercel project -> add domain woodex.com.pk + www (apex 76.76.21.21, CNAME cname.vercel-dns.com), HTTPS forced, www->apex redirect.
 3. Hostinger DNS switch (A/CNAME records).
 4. Redirect engine live: legacy WordPress URLs from old sitemap (/contact-us-2/, /design-planning/, *.html, /page/*) -> 301 mapped.
 5. Resend domain verify: **SPF + DKIM** DNS records at Hostinger.
 6. Google Search Console: verify domain, submit new sitemap, kick old cache, monitor spam URLs.
 7. Analytics: GA4/Clarity optional install (page_views beacon already running).
 8. Security headers confirmed on production (incl. HSTS).
 9. Backups: first scheduled pg_dump completed + restore tested.
 10. marketingwoodex.vercel.app -> either 301 to apex or X-Robots-Tag: noindex (avoid duplicate content).
-

15. Risks & Mitigations

Risk	Impact	Mitigation
87-page migration produces content diffs	High	Per-family converter + visual diff QA; old editor kept read-only one phase
Realtime chat leaks messages via public channel	Medium	Channel name = random UUID; bodies persisted server-side only; RLS on all tables; rotate thread ids on close
Vercel Hobby limits (12 functions, 10 s CPU) hit by PDF/email	Medium	Single-router pattern kept; pdfkit is pure-JS fast; email is async queued
Resend spam-folding	Medium	SPF/DKIM/DMARC configured before first send; warm-up volume
Scope creep (mockup shows forms, mega menu, integrations)	Medium	All deferred into Phase 5 with fixed list; anything new -> roadmap
Domain cutover index loss (audit P0-1)	High	Redirect middleware live before DNS switch; GSC submitted same day
Editor breaks a page via raw-html block	Low	raw-html admin-gated; validator rejects script/iframe outside allowlist; versions rollback

16. Out of Scope / Future Roadmap

- WhatsApp Business Cloud API (two-way official sync) - after Meta verification.
 - Client portal (tokenized quote/invoice links with online acceptance).
 - Multi-language (UR/EN).
 - Payments gateway integration (Stripe/JazzCash) on invoices.
 - Full pixel-perfect redesign of *every* admin screen (D4 limited scope).
 - Hostinger PHP migration (explicitly rejected - D1).
-

17. Cost Estimate (monthly, at current scale)

Item	Plan	Cost
Vercel	Hobby (site + API within limits)	\$0
Supabase	Free (500 MB DB / 2 GB egress / realtime) - Pro \$25 when exceeding	\$0 -> \$25
Resend	Free 3,000 emails/mo	\$0
Hostinger	Domain renewal (already owned)	~\$10-15/yr
Chat / builder / PDF libraries	Open source (pdfkit, chart.js)	\$0
Total to launch		~ \$0 + domain

18. Approval Gate

This master plan is the deliverable for approval. No development begins until you approve. Approve as-is / approve with changes (annotate decisions D1-D5) / request revision. On approval: Phase 0 starts immediately; phase gates require your sign-off before the next phase begins.